
THE BRAITHWAITE BURN & JESSOP CONSTRUCTION COMPANY LIMITED 
NIT/DGM(M&CP)/FABRICATION/4x76.2M/2135 DATED 11.08.2010 

TENDERER(S)                                                                                                                                BBJ 
                               

(A Government of India Undertaking) 
27, RAJENDRA NATH MUKHERJEE ROAD 
KOLKATA  -  700  001 (WEST BENGAL) 

PHONE NO. (033) 2248 5841-44; FAX: (033) 2210 3961 
E-MAIL: bbjproj@vsnl.net ; bbj@india.com 

 

website: www.bbjconst.com 
 

TENDER 
NO. 

NIT/DGM(M&CP)/FABRICATION/4x76.2M/2135     DATE 11.08.2010 

 
NOTICE INVITING TENDER 

 
Sealed Tenders are invited from reputed agencies for the following work:  

 

01. NAME OF THE WORK FABRICATION OF 4x76.2M SPAN WELDED STEEL  
GIRDER AS PER DRAWINGS SUPPLIED BY BBJ. 

02. COMPLETION PERIOD 05 (FIVE) MONTHS FROM DATE OF LOI. 
03. COST OF  TENDER 

DOCUMENT (NON-
REFUNDABLE) 

Rs.500/= (RUPEES FIVE HUNDRED ONLY) BY CASH / 
DEMAND DRAFT FROM A NATIONALIZED BANK IN 
FAVOUR OF THE BRAITHWAITE BURN & JESSOP 
CONSTRUCTION COMPANY LIMITED PAYABLE AT 
KOLKATA. 

04. EARNEST MONEY DEPOSIT Rs.10,000/= (RUPEES TEN THOUSAND ONLY) BY PAY 
ORDER/ DEMAND DRAFT FROM A NATIONALIZED BANK 
IN FAVOUR OF THE BRAITHWAITE BURN & JESSOP 
CONSTRUCTION COMPANY LIMITED PAYABLE AT 
KOLKATA. 

05. ISSUE OF TENDER 
DOCUMENT 

BETWEEN 11.08.2010 TO 24.08.2010 DURING OFFICE 
HOURS.   

06. LAST DATE & TIME OF 
RECEIPT OF TENDER  

RECEIPT UP TO 01.00 PM ON  25.08.2010 

07. OPENDING OF TENDER TO BE DECIDED BY BBJ 
  

(PROBAL GHOSH) 
DGM(M&CP) 
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 IB-1     
INSTRUCTION TO BIDDERS 

1.SUBMISSION OF TENDER” shall be read in conjunction with General 
Commercial Terms and conditions and any other documents forming part of 
this Tender Document wherever the context so requires. Notwithstanding 
the sub-division of the documents into the separate section, every part of 
each shall be deemed to be supplementary to and complementary to every 
other part and shall be read with the document so far as it may be 
practicable to do so wherever it is mentioned that the Sub-Contractor shall 
perform certain work or provide certain facilities, it is understood that the 
Sub-Contractor shall do so at their cost. 
 

     2. LANGUAGE 
 Bids and all accompanying document shall be in English. In case any   
accompanying documents are in other language, it shall be accompanied by 
an English translation. The English version shall prevail in matter of 
interpretation. 
 
3. ELIGIBILITY CRITERIA   
a) Firms having experience of Completion of one work of fabrication of 
welded steel truss girder, which includes welding by SAW machine and 
under strict quality procedures, during last 5 years.  
 b) Any firm who does not qualify technically may enter into a Technical 
Tie-up/MOU with another firm having technical expertise and past 
experience of doing similar bridge work through an agreement. The 
partners of the said MOU to be jointly and severally responsible for 
fulfillment of the contractual obligation. 
 
4. SUBMISSION OF BID   
a) All the pages of the tender document to be signed with Company’s seal by the 
bidders. The rates in the appropriate space in the BILL OF QUANTITY of the 
tender should be properly filled in both in figures and words. No overwriting, use 
of correction fluid will be allowed. Any correction will be done by scoring out the 
incorrect entry and inserting the new entry in a legible manner. Both the 
correction and new entry to be signed and sealed with Company’s seal. In the 
event of any difference between figure & words of the quoted rates, the rate in 
word shall be considered for evaluating the tender. 
 

b)The Tender shall be signed by the person legally authorized to enter into 
commitment on behalf of the Tenderer. All the pages of the tender document to 
be signed with Company’s seal by the Tenderer. The rates in the appropriate 
space in the BILL OF QUANTITIES should be properly filled, both in figures and 
words. No overwriting, using of correction fluid will be allowed. Any correction 
will be done by scoring out the incorrect entry and inserting the new entry in a  
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IB-2  
INSTRUCTION TO BIDDERS 

legible manner. Both the correction and new entry to be signed and sealed with 
Company’s seal. In the event of any difference between figure & words of the 
quoted rates, the rate in word shall be considered for evaluating the tender. 
Tenders to be submitted in two parts as per following. 
 

c)TECHNO-COMMERCIAL PART 
The Techno-Commercial bid should contain the following: 
 

i) Sub-Contractor’s experience certificate pertaining to job/ similar nature 
of job.  

 

ii) Appropriate PAN number and VAT should be furnished along with the 
Techno-commercial bid. 
 

iii) Earnest Money Deposit (EMD) of Rs. 10,000/= (Rupees ten thousand         
only), in the form of crossed D/D or pay order or Banker’s cheque from a 
Nationalised Bank at Kolkata, drawn in favour of “The Braithwaite Burn and 
Jessop Construction Co. Ltd.” and payable at Kolkata. For the case of 
successful bidder this EMD will be converted to Security Deposit till 
completion of Defect Liability Period. 
 

iv) LIST OF DEVIATIONS duly filled as per BBJ format enclosed (Annexure-I). 
 

v) The tender documents issued to the bidders (Except BILL OF QUANTITY – 
BOQ-1) duly signed and sealed in each page.    

vi) The above document to be put in a sealed envelope superscribing 
“TENDER NOTICE NO. AND TECHNO-COMMERCIAL PART” to be submitted 
to BBJ. 
  

d) PRICE PART 
The BILL OF QUANTITY (BOQ-1) issued to the bidders duly signed and sealed 
to be put in a sealed envelope superscribing “TENDER NOTICE NO.” and 
“PRICE PART”.  
 

e)The above two sealed envelope i.e. ‘TECHNO-COMMERCIAL PART’ and 
‘PRICE-PART’ to be put in a sealed envelope superscribing “TENDER 
NOTICE NO./NAME OF WORK” to be submitted to BBJ. 
 

5. All costs and expenses incidental to preparation of the tender, 
discussion, conference, pre-award discussion with BBJ shall be to the 
account of the tenderer and BBJ shall bear no liability whatsoever on such 
cost expenses.      

 6. Conditional tenders may be rejected and no additional clause will be 
entertained. 
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IB-3 
INSTRUCTION TO BIDDERS 

7.The award of the order or rejection of the Tenderer’s offer and/or 
cancellation of the tender will be made at the absolute discretion of 
BBJ. BBJ reserves the right to cancel or accept or reject any or all 
tender(s), whether lowest or otherwise, without assigning any reason(s) 
whatsoever thereof. A tenderer whose Tender is not accepted shall not 
be entitled to claim any cost, charges or expenses incidental to or 
incurred by him through or in connection with the preparation and 
submission of the Tender/Offer to BBJ. BBJ also reserves the absolute 
right to split up and award the requirement between two or more 
Tenderers.  

 

8. CURRENCIES OF BID AND PAYMENT  
The Tenderer shall submit his price bid / offer in Indian Rupees and 
payment under this contract will be made in Indian Rupees. 

 

9.All duties, taxes, fees and other levies payable by the Sub-Contractor 
under the contract or any other cause shall be included in the quoted 
prices. 
 

10.VALIDITY OF TENDER  
60 (SIXTY) days from the date of opening of tender (Price Bid) or for a 
further period if mutually accepted. BBJ reserves the right to ask for the 
extension of validity, if any. 
 

11. In case of ambiguities within clauses of different sections of this tender 
document, the order of preference will be in the following manner: 
a) Instructions to Bidders (IB). 
b) Scope of work (SOW). 
c) Special Condition of Contract (SCC) & Bill of Quantities (BOQ). 
d) General Condition of Contract (GCC). 
 

12. For any clarification /assistance regarding the tender decument, the 
undersigned may be contacted during Office Hours i.e. 9.30AM to 5.00PM 
(Monday to Friday) and between 9.30AM to 1.00PM on Saturday. 

 
(A.J.KANDIR) 

AM(M&P) 
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                                        SCOPE OF WORK                                         SOW-1 
 

1.SCOPE OF WORK 
For fabrication 76.2M Welded Steel Bridge Girder on purely Labour Contract 
basis at BBJ’s Heavy Plant Yard, the job content (In general but may not be 
limited to) : 
 
 

a)  FABRICATION: 
 

Fabrication of 4 nos. x 76.2M span welded steel bridge girder at BBJ’s 
HEAVY PLANT YARD at Kolkata  including BBJ’s free supply items(raw 
steel, Jigs & Master plates, Plants & Tools, Handling Equipment, fabrication 
machinery, bolts and nuts, rivets, welding consumables, paints, 
consumables)for assembly, fitting, fixing, welding, riveting etc.  during 
fabrication, loading of fabricated components on truck, trailer  provided by 
BBJ, supply of skilled / unskilled labours, all lead, lift, temporary works 
etc. all complete as per technical specification (Annexure-I), drawings and 
relevant codes.    
 

In this regard, the following aspects to be complied by the Sub-contractor 
which comes under his scope of work: 
i) Unloading and taking delivery of raw steel at BBJ’s Heavy Plant Yard and 
shifting of the same to fabrication yard. 
 

ii) Stacking, handling, re-handling and straightening of steel sections. 
 

iii) Gas cutting with pug machine, edge grinding, marking of holes, drilling 
of holes. 
 

iv) Conversion of equal angels/plates to unequal angels/flats or any other 
sections if necessary and splicing cost for butt welding for built up are 
included in the price. 
 

v) Assembling with service bolt and drifts, riveting/welding with sub-
contractor’s riveting gang /welders. 
 

vi) Grinding, machining, end milling, cleaning. 
 

vii) Fabrication of girders as per detail drawings including straightening, 
marking, cutting, assembling, drilling, welding, riveting etc. in accordance 
with technical specification /QAP/WPSS. 
 

viii)Arranging inspection and getting approval in connection with sub-
contractor’s part of job. 
ix) Shifting of girders to Sand Blasting /Metallizing yard. 
 

b) QAP & WPSS 
BBJ will provide approved QAP & WPSS for the subject work. 
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SOW-2 
SCOPE OF WORK 

                                                                                                                                                                                                                                                                                                                                                                       
 

2.PLACE OF FABRICATION 
At BBJ’s HEAVY PLANT YARD, 
P-82, Taratola Road, 
Kolkata-700 024   

3.TIME OF FABRICATION 
05 (FIVE) months from the receipt of LOI which includes Mobilization 
period and also includes monsoon period.        
   

4. INSPECTION AGENCY  
 Inspection by RDSO/BBJ/E.C.Railway and their nominated Agency. 
 

5. WASTAGE  
a) All raw materials will be issued as per physical weight. Allowable 
irrecoverable wastage will be maximum 1% (one) on theoretical 
consumption. However, all scraps and burrs/chips thus generated will be 
BBJ’s property. 
 

b) All cutting plans are to be vetted by Fabrication In-charge/BBJ. 
  

6. FREE SUPPLY ITEMS/SERVICES BY BBJ 
a) BBJ will provide detail Fabrication drawing free of cost for fabrication  
     work. 
b) BBJ will provide free issue of Raw steel for fabrication work.  
c) BBJ will provide Jigs & Master plates for fabrication work. 

 

d) All tools & tackles, Plants & Equipments required for fabrication and 
Riveting /welding required for fabrication work. 

e) All materials/consumables like drifts, Bolts, rivets, jig bush,welding 
consumables, paint, Coal and Gas (Oxygen,DA,Co2) as per requirement of 
the fabrication work. 
f) Electricity, water, handling equipment, compressed air. 
 
7. SUB-CONTRACTOR’S SCOPE TO INCLUDE: 
a)Taking delivery of raw steel from BBJ at Heavy Plant Yard, shifting to 
same to designated place at Heavy Plant yard, handling, returning of all 
scrap & surplus material, boring to place at site designated by BBJ and 
shifting fabricated items to the painting yard. 
b) Arrangement of Labour, Supervisor including riveting gang, welders and 
Engineer to deliver the job in time. 
c) Marking tools, right angle etc., tape, scale, Gas Cutting nozzle, hand 
cutting set, grinding wheel, drill bit, reamer bit, master tape.  
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SOW-3 
SCOPE OF WORK 

c)Due to non-availability of flats and unequal angles or other sections, the 
same need to be built from plates and equal angles or any other sections  
without any extra cost. 
d)If additional splicing required, payment will be made as per D.O.D.L. 
tonnage only. 
e)The Sub-Contractor has to follow QAP, WPSS approved by BBJ. The Sub-
Contractor has to arrange Welder’s qualification (if necessary) and all test 
samples required for fabrication. 
f) All testing charges like D.P., Radiographic testing UT, run in and run out 

plates etc. need to be born by BBJ. 
g) For fabricated jobs, the Sub-Contractor need to maintain proper records 

as required by the Inspection agency. 
h) All fabrication need to be carried out strictly as per Technical 

Specification and technical condition.   
i) All Taxes like Income Tax, Works Contract or any other taxes as 

applicable will be deducted at source as per statutory rules.  
 

j)After the fabrication job is over, Material Reconciliation Statement need 
to be submitted to BBJ for approval. However, the Sub-contractor must 
submit part reconciliation statement after completion of the 50% of the 
Scope of Work. 

 

k)Once the raw steel or any other free issue items, if any,  for fabrication 
are issued to the agency, they have to take full responsibility towards 
pilferage, loss, theft, damage of the free issue items. 
 

 l)The agency has to provide calibrated steel tape for fabrication as per 
technical requirement. 
 

m) One full truss assembly need to be done for checking the joint jigs and 
camber. Joint assembly to be checked before releasing the Girder. 
n) All safety items for workmen /supervisor i.e. Safety helmets, Shoes and 
other items as may be required for execution of the subject. 
o) The necessary Insurance cover for workmen, supervisor including 3rd 
party insurance for execution of the subject work. 
p) Any fixtures required to facilitate fabrication work to be prepared with 
BBJ’s free issue steel without any cost involvement to BBJ. 
 

(A.J.KANDIR) 
AM(M&P) 
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SCC-1 

SPECIAL CONDITIONS OF THE CONTRACT 
 

1. JOB QUANTUM 
The quantum of fabrication work shall be around 1400 MT (approx.).    
a) Fabrication need to be done to achieve proper camber profile. Necessary 

trial assembly / control assembly need to be done to satisfy the 
inspector as per relevant bridge code. 

 

2. Drawings will be available at BBJ’s drawing office at 27, R. N. Mukherjee 
Road (2nd Floor),Kolkata-700 001. The tenderers should visit BBJ’s drawing 
office on any working day (Monday to Friday, 10a.m. to 1p.m and 2 P.M. to 
5 p.m) & Saturday (10 A.M to 1 P.M) for studying the drawings. BBJ reserves 
the right to alter / modify the drawing / specification to suit to their 
condition. If due to change in  drawing / specification, there is any increase 
/ decrease in items / quantities or both, payment will be made only for 
actual approved D.O.D.L /approved material list tonnage fabricated and 
certified by BBJ/E.C. Railway or their authorized agency. However, the 
payment will be restricted to the tonnage of span mentioned in drawing/ or 
DODL/approved material list. 
 

3. DATE OF COMMENCEMENT  
The date of commencement will be considered the date of issuance of 
LETTER OF INTENT (LOI). 
 

4. PROGRAMME & PROGRESS  
 The bidders are to submit a span wise completion programme and plant 
deployment schedule along with the tender and successful bidder has to be 
get it approved from BBJ. This approved programme will constitute the 
base programme. 
 

5. INSPECTION & TESTING :- 
Inspection of Fabrication will be done by BBJ/E.C. Railway or their   and or 
their authorized representative and the Sub-Contractor is required to get 
the work passed through BBJ/E.C. Railway or their authorized 
representative. Since work will be executed to the entire satisfaction of 
BBJ/ E.C.Railway, necessary clarification / assistance to be provided to 
BBJ/E.C.RAILWAY or their Authorized agency / representative.  
 

6. PAYMENT TERMS:- 
a) 40% (forty) of the accepted rate will be released after fabrication of 

bridge components complete in all respect as per approved 
drawing/material list/DODL duly inspected and cleared by BBJ but 
before receipt of final I.C. from BBJ/E.C.RAILWAY and/or their 
authorized representative. 
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SPECIAL CONDITIONS OF THE CONTRACT 
b) 50% (fifty) of the accepted rate will be released after receipt of I.C from  

BBJ/E.C.RAILWAY and or their authorized representative. 
c) 05% (five) of the accepted rate will be released after erection. 
d) Balance 05% (five) will be released after submission and approval of 
reconciliation statement of raw steel and return the samples, steel and 
scraps to BBJ. However, the Sub-contractor must submit part reconciliation 
statement after completion of the 50% of the Scope of Work.  
 

7. EARNEST MONEY: 
The Earnest Money deposit of the successful bidder shall be retained 
towards part of the Security Deposit / Initial Security deposit to facilitate 
the due and faithful fulfillment of the contract. 
 

8. SECURITY DEPOSIT: 
Security Deposit @5% (five percent) of the value of the sub-contract shall 
be recovered as under:- 
a) The Earnest Money of the successful bidder shall be converted in to 

initial Security Deposit, as elaborated in clause 7. above. 
b) The balance shall be deducted from each R/A Bill @ 5% till the amount 

covers equivalent to 5% value of the contract. 
c) The Security Deposit as deducted, will be released after expiry of the 
Maintenance Period of 06 (Six) months after completion of the work or 
after erection of spans whichever is later.  
 10. PRICE VARIATION  
This is a fixed rate contract and no price variation / adjustment on any 
account is admissible during the tenure of the contract including extended 
time, if any granted by BBJ. PRICE SHALL REMAIN FIRM TILL COMPLETION 
FOR THE ENTIRE SCOPE OF WORK. 
 

11. TAXES & DUTIES: 
Sub-contractor’s price should include all taxes & duties applicable for 
execution of the subject work.   
12.LIQUIDATED DAMAGE 
0.5% per week of delay by the Sub-contractor subject to a maximum of 5% 
of the order value. 
13.TIME EXTENSION: 
If there is delay for reasons not attributable to the Sub-Contractor, BBJ, 
upon receipt of written request from the Sub-Contractor may extend the 
Completion time as may be required provided no L.D. is imposed on BBJ by 
E.C.RAILWAY for such time extension. No extra claim (including escalation) 
of Sub-Contractor will be entertained in such cases of time extension.  
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SCC-3 
 

SPECIAL CONDITIONS OF THE CONTRACT 
14. MATERIALS RECONCILIATION    
All endeavour to be made to restrict the wastage as minimum as possible. 
b) Maximum 1%(One Percent) irrecoverable wastage is permissible.  
b) All balance surplus steel / off-cuts and scraps to be returned to BBJ after 

proper reconciliation of steel.  
 

15.CLAIM  / EXTRA WORKS: 
a)No claim will be tenable in case there is delay in providing services by 
BBJ. 
 

b)In case any extra works are to be carried out by the Sub-Contractor as 
per instructions of Fabrication In-Charge/BBJ, the rate of the same will be 
derived:  

     i)From the rate of the existing similar items; 
    ii)However, BBJ’s decision for the above will be final and binding on the  
        Sub-Contractor in this regard. 
 

16.IDLE CHARGES: 
No idle charges for Labour, Plant, Establishment etc. is tenable under this 
contract. 
 

17.SUB-LETTING: 
The Sub-contractor shall not sub-let any part of the job as detailed in the 
Scope of Work of this tender document. In case it is felt absolutely 
necessary, the same may be allowed subject to prior written approval from 
Fabrication-In-Charge / BBJ / Competent Authority of BBJ. 
 

18.LABOUR LAWS AND STATUTORY OBLIGATION 
The Sub-Contractor will observe within the quoted rate all Statutory 
Obligation during execution of the work including Minimum Wages Act, Act 
covering P.F., E.S.I and other Statutory benefits under Workmen’s 
Compensation Act, Contract Labour Regulation & Abolition Act 1970 & 
subsequent amendments and other Acts in force in the State of West 
Bengal. BBJ will have no responsibility in this regard.  
19.ARBITRATION: 
In the event of any questions arising out of the Contract  or ancillary/  
incidental  to the terms and conditions of it or relate to any matter for 
execution and/or performance of the contract, the same shall ip-so-facto 
be referred to the appropriate Authority and the interpretation made by 
the said authority shall be final and binding upon the parties. Not 
withstanding the above, should there be any, disputes or differences by and 
between the parties arising out of any thing under the contract, the  
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SPECIAL CONDITIONS OF THE CONTRACT 
same with in 30 days of it’s occurrence shall first be referred to the said 
authority for  conciliation and/or determination by the said authority if at 
all any disputes or difference is existing , the  findings of the  said authority 
should be accepted by parties to the contract, communicated in writing 
with in  the next following  30 days of making reference to it . 
 

Nevertheless, the parties at their  sole option  shall with in the next 
following 30 days choose to refer or cause the matter to be referred to the 
Arbitrator of Person in writing,   whereupon   the appropriate Authority 
shall with in two weeks hence shall take  steps for appointment of 
Arbitrator of Person  from amongst the officers whether or not connected 
in the matter and the same shall be communicated in writing to the parties 
making reference  with in the next following two weeks and the same shall 
be final and binding upon the parties.   
 

The Arbitrator shall enter into the reference by appropriate notice of 
communication to be served or cause the said notice to be served upon the 
parties summoning the respective parties to attend the proceedings at the 
date time and venue. The proceedings of Arbitration shall be at per with 
the Arbitration and Conciliation Act 1996 as amended up to date and 
jurisdiction of the matter shall be with in the appropriate Courts of 
Kolkata. Acceptance of Order/ LOI of the concerned agency shall be 
deemed to be the Free Consent given by party under the law towards 
execution of these covenants under the Contract of Arbitration.  
 
20.RISK PURCHASE:- 
TERMINATION OF CONTRACT: 
Termination of the contract owing to the default of the Sub-Contractor:- 
If the Sub-Contractor persistently disregard the instructions of BBJ/ 
E.C.RAILWAY or whatever any of the providers of the contract and fails to 
adhere to the agreed programme by a margin of 10% (Ten) of the stipulated 
period or failed to deploy competent or additional staff and labourers as 
required by BBJ for project crashing, BBJ shall be at liberty terminate the 
contract in full of part as would be applicable by issuing first seven days 
and then 48 hours notice. 
 

b)In case of failure to complete the fabrication as per requirement and 
within the stipulated completion period, B.B.J. reserves the right to cancel 
the order, either in part or full as the situation demands and get the work 
done by deploying other agency / agencies. Additional cost if incurred shall 
be recovered from the Sub-Contractor’s bill and Security Deposit. 
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SPECIAL CONDITIONS OF THE CONTRACT 
 

21. JURISDICTION OF COURT: 
 The Courts at Kolkata shall have the exclusive jurisdiction to try all 
disputes, if any, arising out of this agreement between the parties 
 
22.GENERAL: 
In case certain clauses of SCC and GCC are found identical, the clause of 
SCC will prevail. However, if during the course of execution of job some 
development occurs and areas not covered elsewhere, the RELEVANT 
CLAUSES OF G.C.C will be applicable. 
 

(A.J.KANDIR) 
AM(M&P) 
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ANNEXURE-I 

 
LIST OF DEVIATIONS 

 
SL.
NO. 

BBJ NIT TENDER CLAUSE NO. BIDDER’S DEVIATED CONDITIONS 

(1) (2) (3) 
1.   

 
 

2.   
 
 

.   
 
 

.   
 
 

.   
 
 

.   
 
 

 
NOTE: IN CASE OF NO DEVIATIONS FROM BBJ TENDER CONDITIONS, THE TENDERER MUST 
STRIKE OUT THE COLUMN (3) ABOVE & WRITE NIL DEVIATION; 
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BOQ-1 

BILL OF QUANTITY 
 

DESCRIPTION OF WORK :- FABRICATION OF 4x76.2 M WELDED STEEL GIRDER AT BBJ HPY 
SL DESCRIPTION OF ITEMS QTY. UNIT RATE (Rs.) 

(In Fig. & Words) 
AMOUNT(Rs.) 

(In Fig. & Words) 
01 
 

Fabrication of welded steel bridge girders as per 
drawing, technical specification and instruction 
of BBJ. The rate must include taking delivery of 
steel, straightening, marking, cutting, 
assembling, drilling, riveting, welding  as per 
instruction of BBJ including all skilled /unskilled 
labour (Excluding free supply/issue by BBJ- Jigs 
& Mater plates, raw steel, fabrication drawing, 
approved QAP & WPSS, all plants & equipments, 
tools & tackles, fabrication machineries, Bolts, 
rivets, welding consumables, paint etc.) 
arranging inspection and obtaining I.C. and 
shifting of fabricated material to sand blasting 
yard, loading of fabricated /painted/metallized 
girder components on truck/trailer provided by 
BBJ   including all lead, lift, taxes and duties all 
complete.      

 

1400 
(ONE 
THOUSAND 
FOUR 
HUNDRED  
only ) 

MT   

SPECIFICATIONS : 
1. Any specifications, not covered by these documents, shall be in accordance with relevant IRS Codes, BIS Codes or IRC 

Codes read in the said order. 
 

(A.J.KANDIR) 
ASST.MANAGER(M&P) 
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GENERAL CONDITION OF CONTRACT  

 
1. EXPERIENCE CRITERIA 
  The tenderer must have adequate past experience of work of similar nature, the 

documentary evidence of which need to be furnished along with the bid documents. 
2. SUBMISSION OF BID 

The bid should be submitted duly signed and sealed on each page by the Sub-contractor 
completed in all respects including properly filled up “Bill of Quantity”. All rates quoted 
should be in figures as well as words neatly written in proper space. All documents along 
with “Bill of Quantity” should be enclosed in one envelope super-scribing the name of the 
job, tender reference and name of the bidder, duly sealed with sealing wax. The following 
should be enclosed along with the bid documents:- 

Techno – Commercial bids in one sealed envelope :- 
1. Relevant documents certifying “Experience Criteria”. 
           Details of organization chart, the name of key personnel to be engaged for. 

2. Income Tax Clearance Certificate. 
3. Sales Tax Clearance Certificate. 
4. Solvency Certificate from Banker to be enclosed 
5. Details of similar work done during last 3 years indicating name of client, description of 

work, value of work and year of completion. 
6. Concurrent commitment of the Tenderer at present. 
7. Earnest Money Deposit. 
8. Employees Provident Fund Registration Number. 

3. BBJ reserve the right to accept or reject any tender either wholly or partly or to distribute 
the work among more than one tenderers without assigning any reason whatsoever. 

4. In the contract, as here in under defined, the following words and expressions shall have the 
meanings hereby assigned to them, except where the context otherwise requires:- 

a. “Owner” shall mean the authority through whom the project is being financed. 
b. The “Accepting Authority” shall mean the Managing Director, B.B.J. 27, R. N. Mukherjee 

Road, Kolkata – 700 001, as the case may be. 
c. “Client” means E.C.RAILWAY or their authorized representatives. 
d. “BBJ” means The Braithwaite Burn and Jessop Construction Company Limited acting 

through Managing Director, having registered office at 27, R. N. Mukherjee Road, Kolkata 
– 700 001 or his authorized representative. 

e. “Sub-contract” shall mean the notice inviting the tender, the tender and acceptance 
thereof and the formal agreement if any, executed between BBJ and Sub-contractor 
together with the documents referred to therein including these conditions with 
appendices and any schedule of items, quantities and rates. All these documents taken 
together shall be deemed to form one contract and shall be complementary to one 
another. 

f. The “Tender Document” means the form of tender, the applicable schedule and/or 
additional conditions, the conditions and the specifications and /or drawings as referred 
to in the tender documents and as may be referred for the execution of works.   

g. The “works” shall mean the works to be executed in accordance with the contract or 
part(s) thereof as the case may be and shall include all extras of additional, altered or 
substituted works or temporary and urgent works as required for performance of the Sub-
contractor 
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h.  The “Sub-contractor” shall mean individual or firm or company whether incorporated or 

not, undertaking the works and shall include legal representatives or such individual or 
persons composing such firm or unincorporated company, or successors of such firm or 
company as the case may be and permitted assigns of such individual or firm or company. 

i. The “Sub-contract Value” shall mean the cost of works shown in the schedule of 
quantities as will be arrived on the basis of item rate quoted by the tenderers for various 
items. 

j. A “Day” shall mean a day of 24 hours from midnight to midnight irrespective of the 
number of hours worked in the day. 

k. “Engineer-In-Charge” or “Site-In-Charge” or “Fabrication-in-charge” shall mean the 
engineering officer appointed by BBJ or his duly authorized representative who shall 
direct, supervise and be In-Charge of the works for purposes of this contract. 

l. “Force Measures” shall mean war, invasion, revolution, riots, sabotage, lockouts, strikes, 
work shutdowns imposed by Government Acts or Legislature or other authorities, act of 
God, epidemics, fires, earth-quakes, floods, explosions or any other acts or events 
whatsoever which are beyond the control of the Sub-contractor and which shall directly 
or indirectly prevent the execution of work within the time specified in the agreement. 

m. “Schedule(s)” referred to in these condition shall mean the relevant schedule(s) of work 
and quantity annexed to the tender papers by B.B.J. or the standard schedule of rates 
prescribed by B.B.J. and the amendments thereto issued from time to time. 

n. The “Site” shall mean the lands and/or other places on/under/in or through which the 
work is to be executed under the contract including any other lands or places provided 
by B.B.J. for the purpose of execution of the contract. 

o. “Temporary Works” shall mean all the temporary works of every kind required for the 
execution, completion or maintenance of the work.  

p. “Urgent Works” shall mean any urgent measures which in the opinion of the Engineer-In-
Charge, becomes necessary during the progress of the work to obviate any risk of 
accident or failure or which become necessary for security.   

q. A”week” shall mean seven days without regard to the number of hours worked in any day 
in that week. 

r. “Approved” and “Directed” means the approval or direction of the Managing Director, 
B.B.J. or the person authorised by him for the particular purpose. 

s. The “date of completion” is the date or dates for completion of the work or any part of 
the works set out in or ascertained in accordance with the individual work order and the 
tender documents or any subsequent agreed agreement thereto. 

t. “Specification” shall mean the specifications for materials of work in the special 
condition or in drawings. “Drawings” shall mean the maps, drawings, plans and tracings 
or prints thereof annexed to the contract and shall include any modification of such 
drawings and further drawings as may be issued by the Engineer-In-Charge from time to 
time. 

u. “Constructional Plant” shall mean all appliances or things of whatsoever nature required 
for the execution, completion or maintenance of the works or temporary works (as 
hereinbefore defined) but does not include materials or other things intended to form or 
forming part of the permanent work. 

v. “Period of Maintenance” shall mean the specified period of 6 (six) months maintenance 
from the date of completion of the Works certified by the Engineer-In-Charge. 
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w. Words importing the singular number shall also include the plural and vice-versa where 

the context requires. 
x. The headings and marginal headings in these general conditions are solely for the 

purpose of facilitating reference and shall not be deemed to be part thereof or be taken 
into consideration in the interpretation or construction thereof or of the contract. 

y. “Cost”- The word cost shall be deemed to include all costs related to labour, material, 
transport, all taxes duties octroi and levies etc. 

5. RELICS 
 

All gold, silver, oil and other minerals of any description and all precious stones, coins, 
treasure, relics, antiquities and other smaller things which shall be found in or upon the 
site shall be the property of the Government of India and the Sub-contractor shall dully 
preserve the same to the satisfaction of B.B.J and concerned authority of Government 
and shall from time to time deliver the same to such person or persons as B.B.J Client or 
concerned Govt. authority may appoint to receive the same. 

6.    EXCAVATED MATERIAL 
The Sub-contractor shall not se1l or otherwise dispose of or remove except for the 
purpose of this contract. The sand, stone, clay, ballast, earth, rock or other substances 
or materials which may be obtained from any excavation made for the purpose of the 
works or any building or produce upon the site at the time of delivery of the possession 
thereof but all such substances, materials, buildings and produce shall be the property of 
the client or the concerned Govt. authority provided that the Sub-contractor may, with 
the permission of Engineer-In-Charger, use the same for the purpose of the works either 
free of cost or pay the cost of the same at such rates as may be determined by the 
Engineer in consultation with the client or concerned “Government Authority”. 

7.   SECURITY DEPOSIT 
A sum of 5% (ten percent) of the contract value will be deposited by the Sub-contractor 
as security deposit in the manner stated in the relevant clause of the “Special Condition 
of Contract”. Final refund of the security deposit, unless forfeited in whole or in part 
according to the terms and conditions of the contract, will be done on receipt of 
certificate from the Site-In-Charge to the effect that the work has been completed in all 
respects within the stipulated period and maintained during the maintenance period in 
accordance with the contract and that all defects noticed and reported to him have been 
rectified by the Sub-contractor satisfactorily and that there is no demand outstanding 
against the Sub-contractor.  

8. LIQUIDATED DAMAGE 
The time for completing the works by the date as has been fixed for completion shall be 
deemed to be the essence of works within the time prescribed, B.B.J. shall, if satisfied 
that the works can be completed by the Sub-contractor within reasonably short time 
thereafter, be entitled, without prejudice to any other right or remedy available on that 
behalf, to recover by way of ascertained and liquidated damages a sum equivalent to one 
half of one percent of the Contract Value of the works for each week or part of the 
week, the Sub-contractor is in default, subject to the maximum of 50% of Contract Value 
and allow the Sub-contractor such further extension of time as the Site-In-Charge may 
decide. If B.B.J. is not satisfied that the works can be completed by the Sub-contractor 
or in the event of on the part of the Sub-contractor to complete the works within the 
further extension of time allowed as aforesaid B.B.J. shall on that behalf, to appropriate 
the Sub-contractor’s Security Deposit and rescind the Contract. NO PENAL MEASURE WILL 
BE TAKEN IF B.B.J. SUFFER NO LOSS ON ACCOUNT OF SUCH DELAY BY THE SUB-
CONTRACTOR.  
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9. EXECUTION OF WORKS 

 
i) SUB-CONTRACTOR’S UNDERSTANDING 

     It is understood and agreed that the Sub-contractor has by careful examination, satisfied 
as to the nature and location of the work, the configuration of the ground, the 
character, quality and quantity of the materials to be encountered, the character of 
equipment as facilities needed preliminary to and during the execution of the works, the 
general and local conditions, availability of materials, the labour conditions prevailing 
therein and all other matters which can in any case affect the work under the contract. 
ii) COMMENCEMENT OF WORK 

 
a)    The Sub-contractor shall commence the work within 15 days from the date of 

placement of order or Letter of Intent by B.B.J. If the Sub-contractor commits 
default in commencing execution of the work as aforesaid, B.B.J. shall, 
without prejudice to any other right or remedy, be at liberty to forfeit the 
earnest money absolutely. 

b)    No compensation shall be allowed for any delay caused in the starting of the 
work on account of any acquisition of land or delay in according sanction to 
estimates or drawings etc. 

c)    No compensation shall be allowed for any delay in execution of the work on 
account of water standing in borrow pits or at site and no claims for an extra 
rate shall be entertained, unless otherwise expressly specified. 

iii) COMPLIANCE TO ENGINEER-IN-CHARGE’S INSTRUCTIONS 
 The Engineer-In-Charge shall direct the order in which the several parts of the works 

shall executed and the Sub-contractor shall execute without delay all orders given by 
the Engineer-In-Charge from time to time but the Sub-contractor shall not be 
relieved thereby from responsibility for the due performance of the works in all 
respects. 

iv) ALTERATIONS TO BE AUTHORISED 
 

No alterations or addition to or omission or abandonment of any part of the works 
shall be deemed authorised except under instructions from the Engineer and the 
Sub-contractor shall be responsible to obtain in writing such instruction in each and 
every case. 

v) EXTRA WORKS 
Should works over and above those included in the contract require to be executed at 
the site, the Sub-contractor shall have no right to be entrusted with the execution of 
such works which may be carried out by another Sub-contractor or Sub-contractors 
or by any other means at the option of B.B.J. 

vi) VARIATION IN QUANTITIES 
The B.B.J. reserves the right to alter the designs and drawings. If due to change in 
the drawing or design or for other reasons, there be variations, resulting in increase 
or decrease in quantities, payment will be made only for the actual quantities 
executed at the ordered rates. If there be sufficient cause, the B.B.J. may grant 
extension of the date of completion suitably. Such circumstance, shall in no way 
affect or vitiate the contract or alter the character thereof, or entitle the Sub-
contractor to damages or compensation there for except as provided for in this 
contract.    
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The quantities of each item of work furnished in the schedule are approximate and 
are intended for the guidance of tenderers / sub-contractors. In actual execution of 
work there may be some increase in the quantities specified, such variation upto 25% 
shall in no degree effect the validity of the contract and it shall be performed by the 
Sub-contractor as provided therein and be subject to the same conditions, 
stipulations and obligations originally and expressly included and provided for in the 
specifications and drawings and the amounts to be paid therefor shall be calculated 
in accordance with the accepted schedule of rates. 
In the event of any reduction in the quantity OR COMISSION OF ANY ITEM IN THE 
B.O.Q. to be executed for any reasons whatsoever, the Sub-contractor shall not be 
entitled to any compensation, but shall be paid only for the actual amount of work 
done. 
The Sub-contractor is bound to notify the B.B.J. at least thirty days before the 
necessity arises for the execution of any item in excess of 25% of the quantity 
provided for in the agreement. 
The rates of items in excess of 25% shall be directed by mutual discussion in a 
meeting between the B.B.J. and the Sub-contractor well in advance of the execution 
of the quantities involved, if any in the opinion of the B.B.J. Such quantities are also 
to be executed by the same Sub-contractor.     

vi) SEPARATE CONTRACTS IN CONNECTION WITH WORKS 
The B.B.J. shall have the right to let out our contracts in connection with the works. 
The Sub-contractor shall afford to the other Sub-contractors reasonable opportunity 
of storage of their materials and the execution of their work and shall properly 
connect and co-ordinate his work with theirs. If any part of the Sub-contractor’s 
work depends on proper execution or depends upon the work of another Sub-
contractor, the Sub-contractor shall inspect and promptly report to the Engineer-In-
Charge any defects in such work that render it unsuitable for proper execution of his 
portion of work. The Sub-contractor’s failure to so inspect or so report shall 
constitute an acceptance of the Sub-contractor’s work. However, for 
defect/defects, which may develop in the other Sub-contractor’s work after the 
execution of his work, he will be not responsible. 

vii) INSTRUCTIONS OF ENGINEER-IN-CHARGE’S REPRESENTATIVE 
Any instructions or approval given by the Engineer-In-Charge’s representative to the 
Sub-contractor in connection with the work shall bind the Sub-contractor as though 
it had been given by the Engineer-In-Charge provided as follows:- 

 
a)   Failure of the Engineer-In-Charge’s representative to disapprove any work or 

materials shall not prejudice the power of the Engineer-In-Charge, thereafter, 
to disapprove such work of materials and to order the removal or breaking up 
thereof. 

b)    If the Sub-contractor shall be dissatisfied by reasons of any decision of the 
Engineer-In-Charge’s representative, he shall be entitled to refer the mater to 
the Engineer-In-Charge, he shall thereupon confirm or alter/modify such 
decisions. 

viii) ADHERENCE TO SPECIFICATION AND DRAWINGS 
The whole of the works shall be executed in conformity with the specifications and 
drawings. If the Sub-contractor performs any work in a manner contrary to the 
specifications or drawings or both without obtaining the approval of the Engineer-In-
Charge he shall bear all the consequences and costs arising or ensuing therefrom, 
and shall be responsible for all loss to B.B.J. and their client. 
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ix) DRAWINGS AND SPECIFICATION OF THE WORKS 

The Sub-contractor shall keep one copy of drawings and specifications at the site, in 
good order and such other contract documents as may be necessary to the Engineer-
In-Charge and or the Engineer-In-Charge’s representative. 

x) OWNERSHIP OF DRAWINGS AND SPECIFICATIONS 
 

All drawings and specifications and copies thereof furnished by B.B.J. to the Sub-
contractor are deemed to be the property of B.B.J. They shall not be used on other 
works, and with the exception of the signed contract , shall be returned by the Sub-
contractor to B.B.J. on completion of the works or termination of the contract. 

xi) SHEDS, STORE HOUSES AND YARDS 
The Sub-contractor shall on his own expense shall provide himself with sheds, 
storehouses and yards in such situations and in such numbers as in the opinion of the 
Engineer-In-Charge is requisite for carrying out the works and the Sub-contractor 
shall keep at each of such sheds, storehouses and yards, a sufficient quantity of 
material and plant in much as not to delay the carrying out of the works with due 
expedition and the Authorised Representative/Engineer-In-Charge and the Engineer-
In-Charge’s Representative shall have free access to the said sheds, storehouse and 
yards at any time for the purpose of inspecting the stock of materials and plant so 
kept in hand and any materials or plant which the Engineer-In-Charge may object to 
shall not be brought upon or used in works, but shall be forthwith removed from the 
sheds, storehouses or yards by the Sub-contractor. The Sub-contractor shall at his 
own expense provide and maintain suitable mortar mills, soaking vats steel 
treatment bath or any other equipment necessary for the execution of the work. 

xii) PPROVISION OF EFFICIENT AND COMPETENT STAFF 
The Sub-contractor shall place and keep on the works at all times efficient and 
competent staff to give necessary directions to his workmen and to see that they 
execute their work in sound and proper manner and shall employ only such 
supervisors, workmen and labours, in or about the execution of any of the works as 
are careful and skilled in their various trades and callings. The Sub-contractor shall 
at once remove from the works any agent, permitted sub-Sub-contractor, supervisor, 
workmen or labourer who shall be objected to by the Engineer-In-Charge and if and 
whenever required by the Engineer-In-Charge he shall submit correct return showing 
the names of all staff and workmen as necessary for the proper completion of the 
works within the time prescribed. The Sub-contractor shall forthwith on receiving 
intimation to this effect take on the additional number of staff and labour specified 
by the Engineer-In-Charge within seven days of being so required and failure on the 
part of the Sub-contractor to comply with such instruction will entitle the B.B.J. to 
rescind the Sub-contractor under these conditions.  

xiii) WORKMANSHIP AND TESTING 
The whole of the work and / or supply of materials specified and provided in         
the contract or that may be necessary to be done in order to form and complete   
any part thereof shall be executed in the best and most substantial workman –    like 
manner with materials of the best and most approved quality of   their respective 
kinds agreeable to the particulars contained in or implied by the specifications and 
as referred to in and represented by the drawings or in   such  other  additional  
particulars,  instructions  and  drawings  as  may  be  
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found requisite to be given during the carrying out of the works to the entire 
satisfaction of the Engineer-In-Charge according to the instruction and direction 
which the Sub-contractor may from time to time receive from the Engineer-In-
Charge. The material may be subjected to test by means of such machines, 
instruments and appliances as the Engineer-In-Charge may direct and wholly at the 
expense of the Sub-contractor. 

xiv) REMOVAL OF IMPROPER WORK AND MATERIALS 
The Engineer-In-Charge or the Engineer-In-Charge’s Representative shall be entitled 
to order from time to time 
a) the removal from the site within the time specified or any materials which in his 

opinion are not in accordance with the specifications or drawing. 
b) the use of proper and suitable substitute materials in place of specified material 

if the same is not easily available or the substitute material is better and 
c) the removal and proper re-execution (not withstanding any previous tests thereof 

or “on account” payments thereof) of any work which in respect of materials 
or workmanship is not in his opinion in accordance with the specifications 

d) in case of default on the part of the Sub-contractor in carrying out such order 
B.B.J. shall be entitled to rescind the contract under these conditions. 

xv) FACILITIES FOR INSPECTION 
The Sub-contractor shall afford the Engineer-In-Charge and the Engineer-IN-Charge’s 
representative and any other authorised representative of owners every facility for 
entering in and upon every portion of the work at all hours for the purpose of 
inspection or otherwise and shall provide all labours, materials, planks, ladders, 
pumps, appliances and things of every kind for the purpose and the Engineer and the 
representative shall at all times have free access to every part of the works and to 
all places at which materials for the work are stored or being prepared. 

xvi) EXAMINATION OF WORKS: Before covering up 
The Sub-contractor shall give seven days notice to the Engineer-In-Charge or the 
Engineer-In-Charge’s representative whenever any work or materials are intended to 
be covered up in the earth, in bodies or walls or otherwise to be placed beyond the 
reach of measurement in order that the work may be inspected or that correct 
dimensions may be taken before being so covered placed beyond the reach of 
measurement in dealt whereof the same shall, at the opinion of the Engineer-In-
Charge or the Engineer-In-Charge’s representative, be uncovered and measured at 
the Sub-contractor’s expense or no payment shall be made for such work or 
materials. 
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xvii) TEMPORARY WORKS 

All temporary works necessary for the project execution of the works shall be 
provided and maintained by the Sub-contractor and subject to the consent of the 
Engineer-In-Charge shall be removed by him at his expense when they are no longer 
required and in such manner as the Engineer-In-Charge shall direct. In the event of 
failure on the part of the Sub-contractor to remove the temporary works, the 
Engineer-In-Charge will cause them to be removed and the cost as increased by 
supervision and other incidental charges shall be recovered from the Sub-contractor. 
If temporary huts are provided by the Sub-contractor on the land owned by client for 
labour engaged by him for the execution of the works, the Sub-contractor shall 
arrange for handing over vacant possession of the said land after the work is 
completed, if the Sub-contractor’s labour refuse to vacate, and have to be erected 
by client, the expenses incurred by B.B.J. in connection therewith shall be borne by 
the Sub-contractor. The Sub-contractor shall, not construct any hutment an the 
client of Government land without the written approval of the Competent Authority. 

xviii) SUB-CONTRACTOR TO SUPPLY WATER FOR WORKS 
The Sub-contractor shall, at his own make arrangements to obtain supply of water 
necessary for the execution of works and also for the consumption of his staff and 
labour. 

xix) RATES FOR ITEM OF WORKS 
The rates entered in the accepted schedule of rates of the contract are intended to 
provide for works duly and properly completed in accordance with the general and 
special (if any) conditions of contract and the specification and drawings together 
with such enlargements, extensions, diminutions, reductions, alterations or additions 
as may be ordered by the Engineer-In-Charge and as required without prejudice to 
the cenerality thereof and shall be deemed to include and cover superintendence 
and labour supply, including full freight of materials of stores, patterns, profiles, 
moulds, fitting, centerings, scaffoldings, shoring props, timber, machinery, derricks, 
trucks, ropes, pegs, posts, tools and all apparatus and plant required on the works, 
except such tools, plants or materials as may be specified in the contract to be 
supplied to the Sub-contractor by B.B.J, the erections, maintenance and removal of 
all temporary works and buildings and also the following:- 
a) All watching, lighting, bailing, pumping and draining. 
b) All prevention of or compensation for trespass. 
c) All barriers and arrangements for the safety of the public or of employees 

during the execution of works. 
d) All sanitary and medical arrangements for labour camps as may be prescribed 

by the B.B.J. the setting of all work and of the construction, repair and upkeep 
of centre lines, bench marks and level pegs thereon site clearance. 

e) All fees, royalties, rent and compensation to owners for surface damage or 
taxes and impositions payable to local authorities in respect of land, structures 
and all materials supplied for the work or other duties or expenses for which 
the Sub-contractor may become liable or may be put to under provision of law 
for the purpose of or in connection with the execution of the contract, and all 
such other incidental charges or contingencies as may have been specially 
provided for in the specification. 
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f) Cost of testing of materials supplied by the Sub-contractor and provision of 

testing facilities for the compaction of soil if required. 
xx) HANDING OVER OF WORKS 

The Sub-contractors shall be bound to handover the works executed under the 
contract to B.B.J. or any other authority so authorised by B.B.J. complete in all 
respect to the satisfaction of the Engineer-In-Charge. The Engineer-In-Charge shall 
determine, from time to time, the date on which the work is considered to have 
been completed, in support of which considered to have been completed, in support 
of which his certificate shall be regarded as sufficient evidence for all purposes. The 
Engineer-In-Charge shall determine from time to time the date on which any 
particular section of the work shall have been completed, and the Sub-contractor 
shall be bound to observe any such determination of the Engineer-In-Charge. 

xxi) CLEARANCE OF SITE ON COMPLETION 
On the completion of the works the Sub-contractor shall clear away and remove from 
the site all construction plants surplus materials rubbish and temporary works of 
every kind and leave the whole of the site and works clean to the satisfaction of the 
Engineer-In-Charge. No final payment in settlement of the account of the work shall 
be made to the Sub-contractor till that period in addition to any other condition 
necessary for such final payment, site clearance shall have been effected by him, 
and such clearance may be made by the Engineer-In-Charge at the expense of the 
Sub-contractor in the event of his failure to comply with this provision within seven 
days after receiving notice to that effect. Should it become necessary for the 
Engineer-In-Charge to have the site cleared at the expense of the Sub-contractor, 
then B.B.J. shall not be liable for any loss or damage to such of the Sub-contractor’s 
property as may be on site due to such removal therefrom, which removal may be 
effected by means of public sale of such materials and property or in such a way as 
deemed fit and convenient to the Engineer-In-Charge. 

xxii) QUANTITIES IN SCHEDULE ANNEXED TO CONTRACT 
The quantities set out in the accepted schedule of rates with items of works 
quantified are the estimated quantities of the works and they shall not be taken as 
the actual correct quantities of work to be executed by the Sub-contractor in 
fulfillment of his obligation under the contract. 

xxiii) MEASUREMENT OF WORKS 
The Sub-contractor shall be paid for the works executed in the accepted schedule of 
rates and according to the terms of payment of the contracts or the measurements 
taken by the Engineer-In-Charge or Engineer-In-Charge’s representative in 
accordance with the relevant Indian Standard Specification. Code of practice. Such 
measurement will be taken of the work in progress from time to time and at such 
intervals as in the opinion of the Engineer-In-Charge shall be proper having regard to 
the progress of the works. The date and time on which the “On-Account” or final 
measurement are to be made shall be communicated to the Sub-contractor who shall 
be present at the site and shall sign the results of the measurements (which shall 
also be signed by the Engineer-In-Charge or Engineer-In-Charge’s representative) 
recorded in the official measurement book as an acknowledgement of his acceptance 
of the accuracy of the measurement. Failing the Sub-contractor’s attendance the 
work may be measured up in his absence and such measurements shall 
notwithstanding such absence, be binding upon the Sub-contractor whether or not he 
shall have the measurement book. 
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xxiv) “ON ACCOUNT” PAYMENT 

The Sub-contractor be shall entitled to be paid from time to time by way of “On 
Account” payments only for such works, as in the opinion of the Engineer-In-Charge, 
he has executed in terms of the contract. All payments be on the Engineer-In-Charge 
or the Engineer-In-Charge’s representative’s certificates of measurements shall be 
subjected to any deductions which may be made under these presents provided 
always that the Engineer-In-Charge may by any certificate made any correction or 
modification in any previous certificate which shall never have been be issued by him 
and that the Engineer-In-Charge may withhold any certificate if the works or any 
part thereof are not being carried out to his satisfaction. 

xxv) ROUNDINS OFF AMOUNTS 
In the case of schedule of rates given in decimal coinage, individual items will not be 
rounded off, but the total amounts only, on each certificate, shall be rounded off to 
nearest rupee i.e. sum of less than 50 paise shall be omitted out and sums of 50 
paise and more shall be reckoned as one rupee. 

xxvi) ON-ACCOUNT PAYMENTS NOT PREJUDICAL TO FINAL SETTLEMENT 
“On Account” payments made to the Sub-contractor shall be without prejudice to 
the final making up of the accounts (except where measurements are specifically 
noted in the measurement book as final measurements and as such have been signed 
by the Sub-contractor) and shall in no respect be considered or used as evidence of 
any facts stated in or to be inferred from such accounts nor of any particular 
quantity or work having been executed nor of the manner of its execution being 
satisfactory. 

xxvii) MANNER OF PAYMENT 
Unless otherwise specified, payment to the Sub-contractor will be made by cheque 
but no cheque will be issued for amount less than ten rupees. 

xxviii) PAYMENT TO BE MADE BY B.B.J. 
The Sub-contractor shall on submitting a monthly bill be entitled to receive payment 
proportionate to the part of the work then approved and passed by the Engineer-In-
Charge whose certificate of such approval and passing of the sum so payable shall be 
final and conclusive against the Sub-contractor. All such intermediate payments shall 
be regard as payments by way of advance against the final payments only and not as 
payments as work actually done and completed and shall not preclude the Engineer-
In-Charge from requiring bad, unsound, imperfect or unskillful work to be dismantled 
and removed from the site and reconstructed, or re-erected as per specifications. No 
payment shall be considered as an admission of the due performance of the contract 
or any part thereof in any respect or the occurring of any claim, nor shall it conclude 
determine or affect in any way the powers of the Engineer-In-Charge as to the final 
settlement and adjustment of the contract. The final bill shall be submitted by the 
Sub-contractor within one month of the date of the completion of work. The 
certificate of the Engineer-In-Charge of the measurement value of the total amount 
payable for the work shall be final and binding on all parties. 

xxix) MAINTENANCE OF WORKS 
The Sub-contractor shall at all times during the progress and continuance of the 
works and also for the period of maintenance specified in the contract and after the 
date of passing of the certificate of completion by the Engineer-In-Charge or any  
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other earlier date subsequent to the completion of the work that may be fixed by 
the Engineer-In-Charge be responsible for and effectually maintain and uphold in 
good substantial, sound and perfect condition all and every part of the works and 
shall make good from time to time and at all times as often as the Engineer-In-
Charge shall require, any damage or defect that may, during the above period, arise 
in or be discovered or be in any way connected with the works, and the Sub-
contractor shall be liable for and shall pay and make good to the B.B.J. or other 
persons legally entitled thereto whenever required by the Engineer-In-Charge so to 
do, all losses, damages, costs and expenses they or any of them may incur or be put 
or be liable to, by reason or in consequence of the operations of the Sub-contractor 
of his failure in any respect 

xxx) CERTIFICATE OF COMPLETION OF WORK 
As soon as in the opinion of the Engineer-In-Charge the works shall have been 
substantially completed and shall have satisfactorily passed any final test or tests 
that may be prescribed the Engineer-In-Charge shall issue a certificate of completion 
in respect of the works and the period of maintenance of the works shall commence 
from the date if such certificate. 

xxxi) SUB-CONTRACTOR NOT ABSOLVED BY COMPLETION CERTIFICATE 
The certificate of completion with respect of the works referred to in Sub-Clause (i) 
of this clause shall not absolve the Sub-contractor from his liability to make good any 
defects, imperfections, shrinkage of faults which may appear during the period of 
maintenance arising in the opinion of the Engineer-In-Charge from materials or 
workmanship not in accordance with the drawings or specifications or construction 
defects. All such defects need to be amended and made good by the Sub-contractor 
at his own cost and in case of default on the part of the Sub-contractor, the 
Engineer-In-Charge may employ labour and materials, or appoint another Sub-
contractor to amend and make good such defects, imperfections, shrinkage and 
faults and all expenses consequent thereon and incidental thereto shall be borne by 
the Sub-contractor and shall be recoverable from any money due to him under the 
contract. 

xxxii) FINAL PAYMENT 
On the Engineer-In-Charge’s certificate of completion in respect of the works, an 
adjustment shall be made and the balance of account based on the Engineer-In-
Charge or the Engineer-In-Charge’s representative’s certified measurements of the 
quantity of work executed by the Sub-contractor up to the date of completion and 
on the accepted schedule of rates shall be paid to the Sub-contractor subject always 
to any deduction which may be made under agreement and subject to the Sub-
contractor having delivered to the Engineer-In-Charge a full account in detail of all 
claims he may have or B.B.J. in respect of the works or having delivered a “No 
Claim” certificate and the Engineer-In-Charge having after the receipt of such 
account given a certificate, in writing that such claims are correct, that the whole of 
the works to be done under the provisions of the contract have been completed, that 
they have been inspected by him since their completion and bound to be in good and 
substantial order, that all properties and the things removed, the work, have been 
properly replaced and made good all expenses and demands incurred by or made 
upon or in the respect of damage or loss by, from or in consequence of the woks, 
have been satisfied agreeably and in conformity with the contract. 
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xxxiii) REPAYMENT OF SECURITY DEPOSIT 

 The final repayment of security deposit shall be made to the Sub-contractor after 
the expiration of the period of maintenance specified in clause reckoned from the 
date on which the Engineer-In-Charge shall have passed the certificate of completion 
comprising the whole of the works to be done under the provisions of the contract 
provided that all the stipulations of this clause have been fulfilled by the Sub-
contractor. 

   L    A    B    O    U    R 
The Sub-contractor should comply with the provisions of  

a)        Minimum Wages Act, 1948 
b) Payment of Wages Act, 1976 
c) Contract Labour (Regulation and abolition) Act, 1970 
d) Workmen’s Compensation Act, 1923 
e) Industrial Dispute Act,1947 and as amended from time to time. 
f) Employees Provident Fund Act, 1971 
g) Factories Act 1948, if applicable. 
h) Family Pension Act,1952 
i) ESI and Bonus rules as applicable. 
j) Labour Insurances. 

1. LABOUR CAMP 
 

The Sub-contractor shall at his own expense make adequate arrangements for the 
housing, supply of drinking water and provisions of latrines and urinals for his staff 
and workmen, directly or through the petty Sub-contractors of sub-Sub-contractors 
employed on the work and for temporary creche (Bal Mandar) where 50 or more 
women are employed at a time. All camp sites shall be maintained in clean sanitary 
conditions by the Sub-contractor at his own cost. 

2. COMPLIANCE TO RULES FOR EMPLOYMENT OF LABOUR 
The Sub-contractor shall conform to all laws, by laws, rules and regulations, for the 
time being in force pertaining to the employment of local or imported labour and 
shall take all necessary precautions to ensure and preserve the health and safety of 
all staff employed directly or through the petty Sub-contractors or sub-Sub-
contractors on the works. 

3. PRESERVATION OF PEACE 
The Sub-contractor shall take requisite precautions and use his best endeavours to 
prevent any riotous or unlawful behaviour by or amongst his workmen and other 
employed directly or through the petty Sub-contractors or sub-Sub-contractors on 
the works. 

4. SANITARY ARRANGEMENTS 
The Sub-contractor shall obey all sanitary rules and carry out all sanitary measures 
that may form from time to time be prescribed by the concerned Medical Authority 
and permit inspection of all sanitary arrangements at all times by the Company’s 
Resident Manager/Site-In-Charge and/or his representatives. 

5. OUT BREAK OF INFECTIOUS DISEASE 
 

The Sub-contractor shall remove from his camp such labour and their families who 
have protective inoculation and vaccination when called upon to do so by the 
Engineer-In-Charge or the Engineer-In-Charge’s representative. 
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6. MEDICAL FACILITIES AT SITE 

The Sub-contractor shall provide medical facilities at the site as may be prescribed 
by the Engineer-In-Charge in relation to the strength of the Sub-contractor’s resident 
staff and workmen directly or through the petty Sub-contractors or sub-Sub-
contractors employed on the work. First Aid facilities at site should be as prescribed 
under C.L. (R&A) Act and Rules. 

7. USE OF INTOXICANTS AT WORKSITE AND ENCAMPMENTS FOR THE WORK 
The sale of ardent spirits or other intoxicating beverages on the work site or in any 
of the buildings, encampments or tenements owned, occupied by or within the 
control of the Sub-contractor or any of his employee directly or through the petty 
Sub-contractors or sub-Sub-contractors employed on the work shall be forbidden and 
the Sub-contractor shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition. 

8. NON EMPLOYMENT OF FEMALE LABOUR WITHIN CANTONMENT    LIMITS 
The Sub-contractor shall see that the employment of female labour directly or 
through the petty Sub-contractors or sub-Sub-contractors employed on the work in 
cantonment areas, particularly in the neighbourhood of solder’s barracks should be 
avoided as far as possible. 

9. NON-EMPLOYMENT OF LABOURS BELOW THE AGE OF 15 
The Sub-contractor shall not employ children below the age of 15 as labours directly 
or through the petty Sub-contractors or sub-Sub-contractors employed on the work 
for the execution of the work. 

10. EMPLOYMENT OF LABOUR FROM SCARCITY AREA 
If the Government declares a state of scarcity of famine to exist in any village 
situated within 10miles of the work, piece worker/Sub-contractor shall employ upon 
such parts of the work as the suitable for unskilled labour any person certified to him 
by the Engineer-In-Charge or by any other person to whom the Engineer-In-Charge 
may have delegated this in writing to be in need to relief and shall be bound to pay 
to such person wages not below the minimum which Government may have fixed in 
the behalf. Any dispute which may arise in connection with the implementation of 
this clause shall be decided by the General Manager (Projects) whose decision shall 
be final and binding on the piece worker/Sub-contractor.    
ARBITRATION 

 In the event of any question, dispute or difference arising under the agreement or 
any Special Condition of the Contract, or in connection with this Contract (except as 
to matters, the decision of which is specially provided for those of the Special 
Conditions) the same shall be referred to Arbitration/or for decision as per the 
procedure stated below:- 

a) The dispute may be referred to the sole arbitration of a person appointed to be the 
Arbitrator to judge and decide the issues. The Arbitrator will be appointed by the 
Managing Director/Competent Authority of the Company (the B.B.J.). The Sub-
contractor will have no objection if the Arbitrator is an employee of the Company and 
he had to deal with matters to which the contract related and in course of his duties 
as a Company employee he has expressed view on all or any of the matters in dispute 
or difference. 
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b) The Company may also decide appointment of two Arbitrators in the event of 

settlement of any dispute arising out of the contract and in that event B.B.J. will send 
a panel of more than three names of B.B.J’s officers out of which the Sub-contractor 
has to select an Arbitrator.  

 
 Sub-contractor’s Nominee. The General Manager/Managing Director of the B.B.J 

while so appointing the Sub-contractor’s nominee will also appoint a second Arbitrator 
as B.B.J’s nominee either from the panel or from outside the panel. Before entering 
upon the reference, the two Arbitrators shall nominate an umpire, who shall be an 
employee of B.B.J to whom the case will be referred to in the event of any difference 
between the two Arbitrators. 

 
c) If the Sole-Arbitrator as stated in Sl.(a) above or Joint Arbitrator as stated in Sl.(b) 

above, resigns his appointment/resign their appointments or vacate his office/vacate 
their offices, is /are unable or unwilling to act for any reason whatsoever, or dies/die, 
the General Manager/Managing Director of the Company may appoint a new 
Arbitrator/Arbitrators to act in his/their place in accordance with the provision of 
Sl.(a) and Sl.(b) stated above, or as the case may be. Such Arbitrator/Arbitrators, as 
the case may be shall be entitled to proceed with reference from the stage at which it 
was left by the previous Arbitrator/Arbitrators. 

d) The Arbitrator/Arbitrators or Umpire shall have the power to call for such evidence by 
way of affidavits or otherwise as the Arbitrator/Arbitrators or Umpire shall think 
proper, and it shall be the duty of the parties hereto to do or cause to be done all 
such things as may be necessary to enable the Arbitrator/Arbitrators or Umpire to 
make the award without any delay. 

e) It will be no objection if the person/persons appointed as Arbitrator/Arbitrators or 
Umpire is/are employee of B.B.J. The ward of the Arbitrator(s) or Umpires as the case 
may be final and binding on the parties. 

f) The arbitration activities shall be carried at Kolkata. 
g) The appropriate Court(s) in the city of Kolkata alone, shall have jurisdiction in all 

matters/disputes relating to this. 
 TAXES AND INSURANCE 
 
 TAXES, DUTIES AND OCTROI ETC. 
 The Sub-contractor agreed to and hereby accept full and exclusive liability for the 

payment of any and all taxes, duties, octroi etc., now or hereafter imposed, increased, or 
modified, and all the sales tax, from time to time in respect of works and materials and all 
contributions and taxes for employment compensation, insurance and also age pension or 
annuities now or thereafter imposed on Central or State Government authorities which are 
imposed with respect to or covered by the wages/salaries or other compensations paid to 
the persons employed by the Sub-contractor and the Sub-contractor shall be responsible 
for the compliance with all obligations and restrictions imposed by the labour law or any 
other law effecting employer-employee relationship and the Sub-contractor further agreed 
to comply, and to secure the compliance of all Sub-Sub-contractor with all applicable 
Central, State, Municipal or local laws and regulations and requirements of any Central, 
State or Local Government agency or authority. Sub-contractor further agreed to defend, 
indemnify and hold owner harmless from any liability or penalty which may be imposed by 
the Central, State or local authorities by reason of any violation or requirements and also 
from all claim suit of proceeding that may be brought against the owner arising under, 
growing out of or by reason of the work provided for by this Contract, by third parties, or 
Central or State Government authority or any other Sub-division thereof.     
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 DETDUCTION OF INCOME TAX, SALES TAX AND ANY OTHER TAXES AND DUTIES OCTROI ETC. 
 All statutory taxes and duties will be deducted at source from Sub-contractor’s on account 

bills. Further the Sub-contractor will be liable to pay themselves any taxes and duties to 
the respective authorities if payable by the Sub-contractor over and above the amount 
deducted at source. Necessary papers indicating the deduction made at source will be 
given to the Sub-contractor on request. 

 INSURANCE 
 Sub-contractors shall at his own expense carry and maintain insurance with reputable 

Insurance Companies to the satisfaction of the Owner as follows:- 
a) EMPLOYEES STATE INSURANCE ACT 

The Sub-contractor agrees to and does hereby accept full exclusive liability for the 
compliance with all obligations imposed by the Employee State Insurance Act, 1948 and 
Sub-contractor further agrees to defend, indemnify and hold owner harmless from any 
liability or penalty which may be imposed by the Central, State or local authority by the 
reason or any asserted violation by Sub-contractor or Sub-Sub-contractor of the 
Employee’s State Insurance Act, 1948 and also from all claims, suits or proceedings that 
may be brought against the owner arising under, growing out of or by reason of the work 
provided for by this contract. Either brought by employees of the Sub-contractor, by third 
parties or by Central or State Government authority or any political sub-division thereof. 
The Sub-contractor agreed to fill in with the Employee State Insurance Corporation, the 
declaration forms and all forms, which may be required in respect of the Sub-contractor’s 
or Sub-Sub-contractor’s employee, where aggregate remuneration is Rs.660.00 per month 
or less who are employed in the work provided of those covered by ESI from time to time 
under the Agreement. The Sub-contractor shall deduct and secure the agreement of the 
Sub-Sub-contractor to deduct the employee’s contribution as per the first schedule of the 
Employee’s State Insurance Act from wages and affix the Employee’s contribution cards at 
wages payments intervals. The Sub-contractor agrees to maintain all cards and records as 
required under the Act in respect of employees and payments and the Sub-contractor 
shall secure the agreement of the Sub-Sub-contractor to maintain such records. Any 
expenses incurred for the contributions, making contributions of maintaining records shall 
be to the Sub-contractor’s or Sub-contractor’s account. 

The owner shall retain such sum as may be necessary from the total Contract value 
untill the Sub-contractor shall furnish satisfactory proof that all contributions as required 
by the Employees State Insurance Act, 1948 have been paid. This will be pending on the 
Sub-contractor when the Employee’s State Insurance Act is extended to the place of 
work. 
b) WORKMEN’S COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE 

Insurance shall be effected for all the Contractor’s employees engaged in the 
performance of this contract. If any of the work is sublet, the Sub-contractor shall 
require the Sub-Contractor to provide workmen’s compensation and employee’s 
liability insurance for the latter’s employees, if such employees are not covered 
under the Sub-contractor’s insurance. 

i) Sub-contractor shall be responsible for making good to the satisfaction of the owner 
any loss or any damage to structure and properties belonging to the owner or being 
executed or procured or being procured by the owner or of other agencies within the 
premises of all the works of the owner, if such loss or damage is due to fault and/or 
the negligence or wilful acts or omission of the Sub-contractor, his employees, 
agents, representative or Sub-Contractor. 

ii) The Sub-contractor shall take sufficient care in moving his plants,  
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equipments and materials from one place to another so that they do not cause any 
damage to third party including overhead and underground cables and in the event 
of any damage resulting to the property of the owner or of a third party during the 
movement of the aforesaid plant, equipment or materials the cost of such damage 
including eventual loss of production, operation or services in any plant or 
establishment as estimated by the owner or ascertained or demanded by the third 
party shall be borne by the Sub-contractor. 

 
iii)  The Sub-contractor shall indemnify and keep to the owner harmless of all 

claims for damages to property other than owner’s property arising under or by 
reason of this contract if such claims result from the fault and/or negligence or 
wilful acts or omission of the Contract, agents representatives or Sub-
Contractor. 

c) ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS  OR  BY  OWNER 
Sub-contractor shall also carry and maintain any other insurance, which he may be 
required under law or regulation from time to time. He shall also carry and maintain 
any other insurance, which may be required by the owner. 

d) ACCIDENT OR INJURY TO WOKMEN 
The owner shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any 
workmen or other person in the employment of the Sub-contractor or any Sub-
Contractor save and except an accident or injury resulting from any act or default of 
the owner, his agent or servants and the Sub-contractor shall indemnify and keep 
indemnified the owner against all such damages and compensation (save and except 
as aforesaid) and against all claims, demands, proceedings, cost charges and 
expenses whatsoever in respect or in relation thereto. 

e) TRANSIT INSURANCE 
In respect of all items to be transported by the Sub-contractor to the site of work, 
the cost of transit insurance should be borne by the Sub-contractor and the quoted 
price shall be inclusive of the cost. 

 
L    A    B    O    U    R 

The Sub-contractor should comply with the provisions of  
(I) Minimum Wages Act, 1948 
(II) Payment of Wages Act, 1976 
(III) Contract Labour (Regulation and abolition) Act, 1970 
(IV) Workmen’s Compensation Act, 1923 
(V) Industrial Dispute Act,1947 and as amended from time to time. 
(VI) Employees Provident Fund Act, 1971 
(VII) Factories Act 1948, if applicable. 
(VIII) Family Pension Act,1952 
(IX) ESI and Bonus rules as applicable. 
(X) Labour Insurances. 
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To ensure that: - 

1. The Sub-contractor obtains a licence under C.L. (R&A) Act, 1970 before executing 
the work. 

2. The Sub-contractor should submit a return in Form VIB and C.L. (R&A) Act to the 
Employees intimating the actual date of commencement of work within 15 days as 
required under Rules 81(3) of C.L. Rules 1970 to onward confirmation to the 
Authority. 

3. Principal Employer gets his establishment registered and obtained a certificate of 
Registration to be issued by the Registering Officer under Section 7 of C.L. Act, 1970. 

Sub-contractor should comply strictly the following provision under the Act 
1. Pertaining to Licence 

A copy of Labour Licence to be displayed by the Sub-contractor at the Site. 
2. Pertaining to Notice 

Notice pertaining to the following are required to be displayed at the work site in 
English/Hindi or local language viz. (a) Rates of wages (b) Hours of work (c) Wage period 
(d) Date of payment (e) Name and Address of the Inspector         (f) Date of payment of 
wages and date of unpaid wages (g) Place and time of disbursement of wages (h) An 
abstract of the Act & Rules of C.L. (R&A) Act, (i) Intimation about the 
commencement/completion (j) weekly holiday and rest day (k) Hours of week. 

3. Pertaining to Wages 
Sub-contractors are required to pay minimum wages as per Central Government 
Notification/State Government Notification whichever is higher at the time of payment of 
wages. Representative of Principal Employer and recording his signature on the wages 
register is required. 

4. Pertaining to Registers 
The following Registers are to be maintained at the works at :- 

a) Register of persons employed in Form XII. 
b) Employment Card in Form XIV to be issued to each worker. 
c) Master Roll In Form XVI. 
d) Register of wages in Form XVII. 
e) Register of Fines in Form XXI. 
f) Register of Advance in Form XXII. 
g) Register of Overtime in Form XXIII. 
h) Wages Slip in Form XIX is to be issued to each worker. 
i) Register of Provident Fund 

5. Pertaining to Welfare & Health 
a) First Aid facilities to be provided as per specification laid down under Rules. 
b) Canteen facilities and Rest Room to be provided as per Rules. 
c) Sufficient water facilities, Reservation of Drinking water, latrine and washing 

facilities to be provided as per Rules. 
6. Pertaining to Returns 

 
Half-Yearly Return ending on 30th June and Annual Return ending on 31st December to be 
submitted to Licensing Officer within 30 days of the completion of half annual ending. 

7. Minimum Wage Act, 1948 
a) Worker generally employed by the Sub-contractor in connection of the work are 

entitled to seek implementation of M.W. Act under Article 32 and thereby Minimum 
Wages (as 
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b) per Notification of the representative State) including UDA have to be paid, when 

the Minimum Rates of Wages fixed by the Central Government is higher than those 
fixed by the State Government in any area in the aforesaid employment those wages 
shall be deemed to be Minimum Rates of Wages are to be payable to the workmen by 
the Sub-contractor. 

c) When a worker work on any day in excess of the number of hours constituting a 
normal working day, the Sub-contractor shall pay him for every hour as for part of an 
hour so worked in excess at the overtime rates (i.e. double of the daily rate) under 
Minimum Wages Act or under the law of the Appropriate Government for the time 
being in force whichever is higher. 

8. Provision of Contract Labour (Regulation and Abolition) Act, 1970 
Sub-contractor shall comply with the provision of the Contract Labour (Regulation and 
Abolition) Act, 1970 and the Sub-contractor Labour (Regulation and Abolition) Act, 1971 as 
modified from time to time wherever applicable and shall also indemnify B.B.J. from and 
against only claim under the aforesaid Act and Rule. 
Sub-contractor shall arrange to obtain valid labour licence before commencement of the 
work. 
Sub-contractor shall make all kinds of Insurance against minor/major/fatal accidents of his 
workmen, staff, temporary shed, tools and tackles etc. 

9. Water supply 
 

Sub-contractor shall arrange water both for drinking purpose and for the purpose 
execution at his own cost. 

10. ELECTRICITY 
 

Any electrical supply required at site for whatsoever purpose shall be arrange by the Sub-
contractor at his own cost. If electricity cannot be arranged, the Sub-contractor shall 
maintain generator set of suitable capacity for each purpose of uninterrupted progress of 
work.  
In addition to the above, any other provision as laid down in the Act to be followed. 

11. ACCIDENT OR INJURY TO WOKMEN 
The owner shall not be liable for or in respect of any damages or compensation payable at 
law in respect or in consequence of any accident or injury to any workmen or other person 
in the employment of the Sub-contractor or any Sub-Sub-contractor and the Sub-
contractor shall indemnify and keep indemnified the owner against all such damages and 
compensation against all claims, demands, proceedings, cost, charges and expenses 
whatsoever in respect of in relation thereto. 

12. WORKMEN’S COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE 
Insurance shall be effected for all the Sub-contractor’s employees engaged in the 
performance of this contract. If any of the work is sublet, the Sub-contractor shall require 
the Sub-Contractor to provide workmen’s compensation and employee’s liability insurance 
for the latter’s employees, if such employees are not covered under the Sub-contractor’s 
insurance. 

ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS  OR  BY OWNER 
Sub-contractor shall also carry and maintain any other insurance, which he may be 
required under law or regulation from time to time. He shall also carry and maintain any 
other insurance, which may be required by the owner. 
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G.C.C. – 19 
NON-EMPLOYMENT OF LABOURS BELOW THE AGE OF 18 

The Sub-contractor shall not employ children below the age of 18 as labours directly or 
through the petty Sub-contractors or sub-contractors employed on the work for the 
execution of the work. 

INSURANCE 
 Sub-contractors shall at his own expense carry and maintain insurance with reputable 

Insurance Companies to the satisfaction of the Owner as follows:- 
EMPLOYEES STATE INSURANCE ACT 

 
 The Sub-contractor agrees to and does hereby accept full exclusive liability for 

thecompliance with all obligations imposed by the Employees State Insurance Act, 1948 
and Sub-contractor further agrees to defend, indemnify and hold owner harmless from 
any liability or penalty which may be imposed by the Central, State or local authority by 
the reason or any asserted violation by Sub-contractor or Sub-Contractor of the 
Employee’s State Insurance Act, 1948 and also from all claims, suits or proceedings that 
may be brought against the owner arising under, growing out of or by reason of the work 
provided for by this contract. Either brought by employees of the Sub-contractor, by third 
parties or by Central or State Government authority or any political sub-division thereof. 
The Sub-contractor agreed to fill in with the Employee State Insurance Corporation, the 
declaration forms and all forms, which may be required in respect of the Sub-contractor’s 
or Sub-Contractor’s employee, where aggregate remuneration is Rs.660.00 per month or 
less who are employed in the work provided of those covered by ESI from time to time 
under the Agreement. The Sub-contractor shall deduct and secure the agreement of the 
Sub-Contractor to deduct the employee’s contribution as per the first schedule of the 
Employee’s State Insurance Act from wages and affix the Employee’s contribution cards at 
wages payments intervals. The Sub-contractor agrees to maintain all cards and records as 
required under the Act in respect of employees and payments and the Sub-contractor 
shall secure the agreement of the Sub-Contractor to maintain such records. Any expenses 
incurred for the contributions, making contributions of maintaining records shall be to the 
Sub-contractor’s or Sub-Contractor’s account. 
The owner shall retain such sum as may be necessary from the total Contract value untill 
the Sub-contractor shall furnish satisfactory proof that all contributions as required by the 
Employees State Insurance Act, 1948 have been paid. This will be pending on the Sub-
contractor when the Employee’s State Insurance Act is extended to the place of work. 

GENERAL CONDITION S 
i)LABOUR CAMP 

 The Sub-contractor shall at his own expense make adequate arrangements for the 
housing, supply of drinking water and provisions of latrines and urinals for his staff and 
workmen, directly or through the petty Sub-contractors of Sub-contractors employed on 
the work and for temporary creche (Bal Mandar). All camp sites shall be maintained in 
clean sanitary conditions by the Sub-contractor at his own cost. 
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G.C.C. – 20 
i) COMPLIANCE TO RULES FOR EMPLOYMENT OF LABOUR 

The Sub-contractor shall conform to all laws, by laws, rules and regulations, for the 
time being in force pertaining to the employment of local or imported labour and 
shall take all necessary precautions to ensure and preserve the health and safety of 
all staff employed directly or through the petty Sub-contractors or sub-contractors 
on the works. 

ii) PRESERVATION OF PEACE 
The Sub-contractor shall take requisite precautions and use his best endeavours to 
prevent any riotous or unlawful behaviour by or amongst his workmen and other 
employed directly or through the petty Sub-contractors or sub-contractors on the 
works. 

iii) SANITARY ARRANGEMENTS 
The Sub-contractor shall obey all sanitary rules and carry out all sanitary measures 
that may form from time to time be prescribed by the concerned Medical Authority 
and permit inspection of all sanitary arrangements at all times by the Company’s 
Resident Manager/Site-In-Charge and/or his representatives. 

iv) MEDICAL FACILITIES AT SITE 
The Sub-contractor shall provide medical facilities at site as may be prescribed by 
the Engineer-In-Charge or the Engineer-In-Charge’s representative. First Aid facilities 
at the site should be as prescribed under C.L. (R&A) Act and Rules. 

v) USE OF INTOXICANTS AT WORKSITE AND ENCAMPMENTS FOR THE WORK 
The sale of ardent spirits or other intoxicating beverages on the work site or in any 
of the buildings, encampments or tenements owned, occupied by or within the 
control of the Sub-contractor or any of his employee directly or through the petty 
Sub-contractors or sub-contractor employed on the work shall be forbidden and the 
Sub-contractor shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition. 
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